
North Carolina Department of Transportation

FHWA and FEMA Reimbursement Summary Tracking Spreadsheet

2019 Hurricane Dorian

 SAP INFORMATION 

15801.1008001 Bertie  - CoWide Debri Remov 1 BERTIE -$                           - No -$                          -$                          -$                          -$                              

15801.1008003 Bertie  - CoWide Sign/Signal 1 BERTIE 621.76$                    Yes No -$                          -$                          -$                          -$                              

15801.1015003 Camden  - CoWide Sign/Signal 1 CAMDEN 548.98$                    Yes Yes -$                          -$                          -$                          -$                              

15801.1021003 Chowan  - CoWide Sign/Signal 1 CHOWAN 197.16$                    Yes Yes -$                          -$                          -$                          -$                              

15801.1021010 Chowan  - Bridge #40 NBL over Pembroke C 1 CHOWAN 4,067.75$                 Yes Yes -$                          -$                          -$                          -$                              

15801.1027003 Currituck  - CoWide Sign/Signal 1 CURRITUCK 4,687.99$                 Yes Yes -$                          -$                          -$                          -$                              

15801.1027010 Currituck  - NC 615 Knotts Island 1 CURRITUCK 281,468.18$             Yes Yes 281,468.18$             -$                          225,174.54$             -$                              

15801.1027011 Currituck - US 158 Guardrail Damage 1 CURRITUCK 2,400.00$                 Yes Yes -$                          -$                          -$                          -$                              

15801.1027012 Currituck - US 158 Curb & Gutter 1 CURRITUCK 8,823.90$                 Yes Yes 8,823.90$                 -$                          7,059.12$                 (4,292.00)$                    

15801.1027014 Currituck - Knotts Island-Bridge #7 1 CURRITUCK 281,523.71$             TBD Yes -$                          -$                          -$                              

15801.1028010 Dare  - US 64 Melvin R. Daniels Bridge 1 DARE 49,480.74$               Yes Yes 49,480.74$               -$                          39,584.59$               (12,000.00)$                  

15801.1028011 Dare - US 64 Manns Harbor Bridge 1 DARE 14,846.40$               Yes Yes 14,846.40$               -$                          11,877.12$               -$                              

15801.1028014 Dare - Hatteras Ferry Traffic Signals 1 DARE 14,940.95$               Yes Yes 14,940.95$               -$                          11,952.76$               (11,200.00)$                  

15801.1048010 Hyde  - Ocracoke South Dock 1 HYDE 183,850.70$             Yes Yes 183,850.70$             -$                          147,080.56$             -$                              

15802.1054011 NC 55 - SHOULDER AND SLOPE WASHOUT AT GU 2 LENOIR 16,315.57$               Yes Yes 16,315.57$               -$                          13,052.46$               -$                              

15803.1010011 US 421- On Ramp washout 3 BRUNSWICK 4,357.85$                 Yes Yes -$                          -$                          -$                          -$                              

15803.1031011 Duplin - NC 403 - 0.92 miles from SR1304 3 DUPLIN 109,702.51$             Yes Yes 109,702.51$             -$                          87,762.01$               -$                              

15803.1031600 03-0367 NC 403 Curve Flasher Damage 3 DUPLIN 7,137.75$                 Yes Yes 7,137.75$                 -$                          5,710.20$                 (5,707.00)$                    

15803.1082010 Sampson  - First Site Specif 3 SAMPSON 2,736.17$                 Yes Yes -$                          -$                          -$                          -$                              

15803.1082011 BP US701 BUS NORTHEAST BLVD 3 SAMPSON 33,064.42$               Yes Yes 33,064.42$               -$                          26,451.54$               -$                              

15804.1098051 I 795 Bridge Slope protection 4 WILSON 535.54$                    Yes No -$                          -$                          -$                          -$                              

15804.1098052 I 795 Roadway   EBL 200ft from the sign 4 WILSON 1,801.70$                 Yes No -$                          -$                          -$                          -$                              

15804.1098053 US HWY 264 Roadway Ramp 4 WILSON 2,955.60$                 Yes No -$                          -$                          -$                          -$                              

15804.1098061 US 264 Guardrail section of east of 264A 4 WILSON 5,573.99$                 Yes No 5,573.99$                 -$                          4,459.19$                 (4,324.00)$                    

15804.1098062 US 264  Roadway Guardrail section just e 4 WILSON 2,158.60$                 Yes No -$                          -$                          -$                          -$                              

15804.1098063 I 795  exit ramp to US 301NBL  Roadway S 4 WILSON 1,081.02$                 Yes No -$                          -$                          -$                          -$                              

15806.1009011 BRIDGE NOS. 16 & 17 ON US 701 AT CAPE FE 6 BLADEN 4,706,696.70$          Yes Yes 4,706,696.70$          -$                          3,765,357.36$          -$                              

15816.1120010 Hatteras Term -SS - Ramps/Gantries/Grnds 16 N/A 19,921.33$               Yes No 19,921.33$               -$                          15,937.06$               -$                              

15816.1131010 Ocracoke Sth - FSS - Ramps/Gantries/Grnd 16 N/A 7,577.94$                 Yes No 7,577.94$                 -$                          6,062.35$                 -$                              

15818.1.1.1 State Maintenance Operations 18 N/A 12,825.00$               No Yes -$                          -$                          -$                          -$                              

DF15801.1008001 Bertie - CoWide Debri Remov 1 BERTIE 10,319.43$               Yes No 10,319.43$                -$                          8,255.54$                 -$                              

DF15801.1037001 Gates - CoWide Debri Remov 1 GATES 142.41$                    Yes No -$                           -$                          -$                          -$                              

DF15801.1046001 Hertford - CoWide Debri Remov 1 HERTFORD 1,970.53$                 Yes No -$                           -$                          -$                          -$                              

DF15801.1058001 Martin - CoWide Debri Remov 1 MARTIN 4,169.39$                 Yes No -$                           -$                          -$                          -$                              

DF15801.1066001 Northampton - CoWide Debri Remov 1 NORTHAMPTON 2,244.20$                 Yes No -$                           -$                          -$                          -$                              

DF15804.1033001 Edgecombe - CoWide Debri Remov 4 EDGECOMBE 13,303.79$               Yes No 11,973.41$                -$                          9,578.73$                 -$                              

DF15804.1042001 Halifax - CoWide Debri Remov 4 HALIFAX 10,801.28$               Yes No 9,721.15$                  -$                          7,776.92$                 -$                              

DF15804.1051001 Johnston - CoWide Debri Remov 4 JOHNSTON 4,050.45$                 Yes No -$                           -$                          -$                          -$                              

DF15804.1064001 Nash - CoWide Debri Remov 4 NASH 75.00$                      Yes No -$                           -$                          -$                          -$                              

DF15804.1098001 Wilson - CoWide Debri Remov 4 WILSON 6,815.00$                 Yes No 6,133.50$                  -$                          4,906.80$                 -$                              

DF15805.1092001 Wake - CoWide Debri Remov 5 WAKE 5,977.60$                 Yes No 5,379.84$                  -$                          4,303.87$                 -$                              

DF15805.1093001 Warren - CoWide Debri Remov 5 WARREN 9,341.86$                 Yes No 8,407.67$                  -$                          6,726.14$                 -$                              

DF15806.1043001 Harnett - CoWide Debri Remov 6 HARNETT 1,311.50$                 Yes No -$                           -$                          -$                          -$                              

DF15807.1001001 Alamance - CoWide Debri Remov 7 ALAMANCE 3,811.35$                 Yes No -$                           -$                          -$                          -$                              

DF15807.1068001 Orange - CoWide Debri Remov 7 ORANGE 14,027.49$               Yes No 12,624.74$                -$                          10,099.79$               -$                              

DF15808.1019001 Chatham - CoWide Debri Remov 8 CHATHAM 462.51$                    Yes No -$                           -$                          -$                          -$                              

DF15808.1053001 Lee - CoWide Debri Remov 8 LEE 3,661.90$                 Yes No -$                           -$                          -$                          -$                              

DF15808.1062001 Montgomery - CoWide Debri Remov 8 MONTGOMERY 546.37$                    Yes No -$                           -$                          -$                          -$                              

DF15808.1063001 Moore - CoWide Debri Remov 8 MOORE 2,269.36$                 Yes No -$                           -$                          -$                          -$                              

DF15808.1083001 Scotland - CoWide Debri Remov 8 SCOTLAND 12,048.27$               Yes No 10,843.44$                -$                          8,674.75$                 -$                              
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DF15801.1015001 Camden - CoWide Debri Remov 1 CAMDEN 720.80$                    No Yes 720.80$                     -$                          540.60$                    -$                              

DF15801.1021001 Chowan - CoWide Debri Remov 1 CHOWAN 6,176.99$                 No Yes 6,176.99$                  -$                          4,632.74$                 -$                              

DF15801.1027001 Currituck - CoWide Debri Remov 1 CURRITUCK 17,874.44$               No Yes 17,874.44$                -$                          13,405.83$               -$                              

DF15801.1028001 Dare - CoWide Debri Remov 1 DARE 29,116.00$               No Yes 29,116.00$                -$                          21,837.00$               -$                              

DF15801.1048001 Hyde - CoWide Debri Remov 1 HYDE 19,720.44$               No Yes 19,720.44$                -$                          14,790.33$               -$                              

DF15801.1070001 Pasquotank - CoWide Debri Remov 1 PASQUOTANK 799.46$                    No Yes 799.46$                     -$                          599.60$                    -$                              

DF15801.1072001 Perquimans - CoWide Debri Remov 1 PERQUIMANS 739.05$                    No Yes 739.05$                     -$                          554.29$                    -$                              

DF15801.1089001 Tyrrell - CoWide Debri Remov 1 TYRRELL 7,957.61$                 No Yes 7,957.61$                  -$                          5,968.21$                 -$                              

DF15801.1094001 Washington - CoWide Debri Remov 1 WASHINGTON 1,254.19$                 No Yes 1,254.19$                  -$                          940.64$                    -$                              

DF15801.2015001 Camden  - CoWide Debri Remov 1 CAMDEN 66,088.61$               No Yes 66,088.61$               11/20/2019 6/16/20 65,588.95$               49,566.46$               -$                              

DF15801.2015002 Camden  - Emerg. Protect. Meas. 1 CAMDEN 3,056.81$                 No Yes 3,056.81$                 12/2/2019 6/15/2020 4/30/20 417.71$                    313.28$                    -$                              

DF15801.2015003 Camden  - CoWide Sign/Signal 1 CAMDEN 170.94$                    No Yes 170.94$                    3/5/2020  168.06$                    128.21$                    -$                              

DF15801.2015004 Camden  - CoWide Stablize 1 CAMDEN 13,773.35$               No Yes 13,773.35$               3/5/2020  13,485.10$               10,330.01$               -$                              

DF15801.2021001 Chowan  - CoWide Debri Remov 1 CHOWAN 9,505.42$                 No Yes 9,505.42$                 11/20/2019 6/16/20 15,385.55$               7,129.07$                 -$                              

DF15801.2021002 Chowan  - Emerg. Protect. Meas. 1 CHOWAN 5,565.60$                 No Yes 5,565.60$                 3/3/2020 6/2/2020 4/30/20 978.21$                    733.66$                    -$                              

DF15801.2021003 Chowan  - CoWide Sign/Signal 1 CHOWAN 687.63$                    No Yes 687.63$                    12/2/2019 9/18/20 672.55$                    515.72$                    -$                              

DF15801.2021004 Chowan  - CoWide Stablize 1 CHOWAN 469.75$                    No Yes 469.75$                    12/2/2019 9/18/20 469.75$                    352.31$                    -$                              

DF15801.2021010 Chowan  - SR 1101(Thick Neck Rd) 1 CHOWAN 89,333.56$               No Yes 89,333.56$               1/23/2020 6/18/20 88,682.06$               67,000.17$               -$                              

DF15801.2021011 Chowan  - Division Office Scanner 1 CHOWAN 6,316.18$                 No Yes 6,316.18$                 2/21/2020  1,600.00$                 4,737.14$                 -$                              

DF15801.2027001 Currituck  - CoWide Debri Remov 1 CURRITUCK 20,552.89$               No Yes 20,552.89$               11/20/2019 6/16/20 37,726.35$               15,414.67$               -$                              

DF15801.2027002 Currituck  - Emerg. Protect. Meas. 1 CURRITUCK 4,476.33$                 No Yes 4,476.33$                 12/2/2019 6/15/2020 4/30/20 421.51$                    316.13$                    -$                              

DF15801.2027003 Currituck  - CoWide Sign/Signal 1 CURRITUCK 1,140.70$                 No Yes 1,140.70$                 3/5/2020  1,129.27$                 855.53$                    -$                              

DF15801.2027004 Currituck  - CoWide Stablize 1 CURRITUCK 3,755.43$                 No Yes 3,755.43$                 3/5/2020  3,704.50$                 2,816.57$                 -$                              

DF15801.2027010 Currituck  - Maple Salt Shed 1 CURRITUCK -$                           - Yes -$                          2/21/2020  -$                          -$                          -$                              

DF15801.2028001 Dare  - CoWide Debri Remov 1 DARE 41,095.39$               No Yes 41,095.39$               11/20/2019 6/16/20 67,659.27$               30,821.54$               -$                              

DF15801.2028002 Dare  - Emerg. Protect. Meas. 1 DARE 76,375.54$               No Yes 76,375.54$               12/2/2019 6/15/2020 4/30/20 23,992.01$               17,994.01$               -$                              

DF15801.2028003 Dare  - CoWide Sign/Signal 1 DARE 2,378.63$                 No Yes 2,378.63$                 3/5/2020  2,348.46$                 1,783.97$                 -$                              

DF15801.2028004 Dare  - CoWide Stablize 1 DARE 105,721.54$             No Yes 105,721.54$             3/5/2020  105,721.54$             79,291.16$               -$                              

DF15801.2048001 Hyde  - CoWide Debri Remov 1 HYDE 38,715.26$               No Yes 38,715.26$               11/20/2019 6/16/20 57,768.35$               29,036.45$               -$                              

DF15801.2048002 Hyde  - Emerg. Protect. Meas. 1 HYDE 36,557.02$               No Yes 36,557.02$               12/2/2019 6/15/2020 4/30/20 12,236.03$               9,177.02$                 -$                              

DF15801.2048003 Hyde  - CoWide Sign/Signal 1 HYDE 4,080.21$                 No Yes 4,080.21$                 3/5/2020  4,007.38$                 3,060.16$                 -$                              

DF15801.2048004 Hyde  - CoWide Stablize 1 HYDE 24,206.79$               No Yes 24,206.79$               3/5/2020  23,999.53$               18,155.09$               -$                              

DF15801.2048010 Hyde  - SR 1362 Cutting Sage Road 1 HYDE 27,651.77$               No Yes 27,651.77$               12/2/2019 6/18/20 27,197.39$               20,738.83$               -$                              

DF15801.2070001 Pasquotank  - CoWide Debri Remov 1 PASQUOTANK 59,387.69$               No Yes 59,387.69$               11/20/2019 6/16/20 59,102.73$               44,540.77$               -$                              

DF15801.2070002 Pasquotank  - Emerg. Protect. Meas 1 PASQUOTANK 14,762.05$               No Yes 14,762.05$               3/3/2020 6/2/2020 4/30/20 5,031.34$                 3,773.51$                 -$                              

DF15801.2070003 Pasquotank  - CoWide Sign/Signal 1 PASQUOTANK 1,141.85$                 No Yes 1,141.85$                 3/5/2020  1,134.56$                 856.39$                    -$                              

DF15801.2070004 Pasquotank  - CoWide Stablize 1 PASQUOTANK 2,467.45$                 No Yes 2,467.45$                 3/5/2020  2,409.51$                 1,850.59$                 -$                              

DF15801.2072001 Perquimans  - CoWide Debri Remov 1 PERQUIMANS 27,845.71$               No Yes 27,845.71$               11/20/2019 6/16/20 28,024.34$               20,884.28$               -$                              

DF15801.2072002 Perquimans  - Emerg. Protect. Meas 1 PERQUIMANS 17,753.67$               No Yes 17,753.67$               3/3/2020 6/2/2020 4/30/20 1,917.82$                 1,438.37$                 -$                              

DF15801.2072003 Perquimans  - CoWide Sign/Signal 1 PERQUIMANS 1,791.71$                 No Yes 1,791.71$                 3/5/2020  1,762.86$                 1,343.78$                 -$                              

DF15801.2072004 Perquimans  - CoWide Stablize 1 PERQUIMANS 11,626.94$               No Yes 11,626.94$               3/5/2020  11,435.59$               8,720.21$                 -$                              

DF15801.2072010 Perquimans  - SR 1001-Turnpike Road 1 PERQUIMANS 25,835.72$               No Yes 25,835.72$               12/2/2019 6/18/20 25,464.93$               19,376.79$               -$                              

DF15801.2089001 Tyrrell  - CoWide Debri Remov 1 TYRRELL 49,387.57$               No Yes 49,387.57$               11/20/2019 6/16/20 56,349.07$               37,040.68$               -$                              

DF15801.2089002 Tyrrell  - Emerg. Protect. Meas. 1 TYRRELL 1,409.68$                 No Yes 1,409.68$                 3/3/2020 6/2/2020 4/30/20 498.88$                    374.16$                    -$                              

DF15801.2089003 Tyrrell  - CoWide Sign/Signal 1 TYRRELL 3,642.45$                 No Yes 3,642.45$                 3/5/2020  3,566.67$                 2,731.84$                 -$                              

DF15801.2089010 Tyrrell  - Columbia Rest Area 1 TYRRELL 1,590.00$                 No Yes 1,590.00$                 2/21/2020  -$                          1,192.50$                 -$                              

DF15801.2094001 Washington  - CoWide Debri Remov 1 WASHINGTON 26,080.06$               No Yes 26,080.06$               11/20/2019 6/16/20 26,898.19$               19,560.05$               -$                              

DF15801.2094002 Washington  - Emerg. Protect. Meas 1 WASHINGTON 9,485.59$                 No Yes 9,485.59$                 3/3/2020 6/2/2020 4/30/20 2,370.75$                 1,778.06$                 -$                              

DF15801.2094003 Washington  - CoWide Sign/Signal 1 WASHINGTON 989.35$                    No Yes 989.35$                    3/5/2020  968.04$                    742.01$                    -$                              

DF15801.2094004 Washington  - CoWide Stablize 1 WASHINGTON 2,674.02$                 No Yes 2,674.02$                 3/5/2020  2,617.27$                 2,005.52$                 -$                              

DF15801.2094010 Washington  - Creswell Bridge Blacksmith 1 WASHINGTON -$                           - Yes -$                           -$                          -$                          -$                              

DF15802.1007001 Beaufort - CoWide Debri Remov 2 BEAUFORT 39,658.63$               No Yes 39,658.63$                -$                          29,743.97$               -$                              

DF15802.1016001 Carteret - CoWide Debri Remov 2 CARTERET 29,144.18$               No Yes 29,144.18$                -$                          21,858.14$               -$                              

DF15802.1025001 Craven - CoWide Debri Remov 2 CRAVEN 16,612.97$               No Yes 16,612.97$                -$                          12,459.73$               -$                              

DF15802.1052001 Jones - CoWide Debri Remov 2 JONES 11,465.97$               No Yes 11,465.97$                -$                          8,599.48$                 -$                              

DF15802.1069001 Pamlico - CoWide Debri Remov 2 PAMLICO 16,079.49$               No Yes 16,079.49$                -$                          12,059.62$               -$                              

DF15802.1074001 Pitt - CoWide Debri Remov 2 PITT 14,067.04$               No Yes 14,067.04$                -$                          10,550.28$               -$                              

DF15802.2007001 Beaufort  - CoWide Debri Remov 2 BEAUFORT 102,807.52$             No Yes 102,807.52$             11/20/2019 6/16/20 139,620.90$             77,105.64$               -$                              

DF15802.2007002 Beaufort  - Emerg. Protect. Meas. 2 BEAUFORT 38,324.81$               No Yes 38,324.81$               12/2/2019 6/15/2020 5/4/20 6,689.44$                 5,017.08$                 -$                              

DF15802.2007003 Beaufort  - CoWide Sign/Signal 2 BEAUFORT 2,510.51$                 No Yes 2,510.51$                 12/2/2019  2,464.88$                 1,882.88$                 -$                              

DF15802.2007004 Beaufort  - CoWide Stablize 2 BEAUFORT 3,241.06$                 No Yes 3,241.06$                 12/2/2019  3,223.32$                 2,430.80$                 -$                              

DF15802.2007011 DO NOT USE - DOES NOT MEET THRESHOLD 2 BEAUFORT 55.31$                      No Yes 55.31$                       -$                          41.48$                      -$                              
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DF15802.2016001 Carteret  - CoWide Debri Remov 2 CARTERET 384,472.59$             No Yes 384,472.59$             11/20/2019 6/16/20 409,482.70$             288,354.44$             -$                              

DF15802.2016002 Carteret  - Emerg. Protect. Meas. 2 CARTERET 31,386.41$               No Yes 31,386.41$               12/2/2019 6/15/2020 5/4/20 5,106.73$                 3,830.05$                 -$                              

DF15802.2016003 Carteret  - CoWide Sign/Signal 2 CARTERET 4,891.69$                 No Yes 4,891.69$                 12/2/2019  4,867.11$                 3,668.77$                 -$                              

DF15802.2016004 Carteret  - CoWide Stablize 2 CARTERET 531.74$                    No Yes 531.74$                    12/2/2019  519.43$                    398.81$                    -$                              

DF15802.2025001 Craven  - CoWide Debri Remov 2 CRAVEN 63,873.11$               No Yes 63,873.11$               11/20/2019 6/16/20 78,838.03$               47,904.83$               -$                              

DF15802.2025002 Craven  - Emerg. Protect. Meas. 2 CRAVEN 41,126.07$               No Yes 41,126.07$               12/2/2019 6/15/2020 5/4/20 6,786.67$                 5,090.00$                 -$                              

DF15802.2025003 Craven  - CoWide Sign/Signal 2 CRAVEN 3,931.97$                 No Yes 3,931.97$                 12/2/2019  3,896.09$                 2,948.98$                 -$                              

DF15802.2040001 Greene  - CoWide Debri Remov 2 GREENE 24,769.50$               No Yes 24,769.50$               11/20/2019 6/16/20 24,309.04$               18,577.13$               -$                              

DF15802.2040002 Greene  - Emerg. Protect. Meas. 2 GREENE 19,993.76$               No Yes 19,993.76$               3/5/2020 6/2/2020 5/5/20 2,550.09$                 1,912.57$                 -$                              

DF15802.2040003 Greene  - CoWide Sign/Signal 2 GREENE 1,056.01$                 No Yes 1,056.01$                 12/2/2019  1,033.96$                 792.01$                    -$                              

DF15802.2052001 Jones  - CoWide Debri Remov 2 JONES 24,702.46$               No Yes 24,702.46$               11/20/2019 6/16/20 35,576.68$               18,526.85$               -$                              

DF15802.2052002 Jones  - Emerg. Protect. Meas. 2 JONES 19,832.20$               No Yes 19,832.20$               3/5/2020 6/2/2020 5/5/20 3,064.31$                 2,298.23$                 -$                              

DF15802.2052003 Jones  - CoWide Sign/Signal 2 JONES 41.48$                      No Yes 41.48$                      12/2/2019  40.60$                      31.11$                      -$                              

DF15802.2054001 Lenoir  - CoWide Debri Remov 2 LENOIR 58,855.29$               No Yes 58,855.29$               11/20/2019 6/16/20 57,953.19$               44,141.47$               -$                              

DF15802.2054002 Lenoir  - Emerg. Protect. Meas. 2 LENOIR 55,989.38$               No Yes 55,989.38$               3/5/2020 6/2/2020 5/5/20 5,910.81$                 4,433.11$                 -$                              

DF15802.2054003 Lenoir  - CoWide Sign/Signal 2 LENOIR 1,408.28$                 No Yes 1,408.28$                 12/2/2019  1,401.18$                 1,056.21$                 -$                              

DF15802.2054004 Lenoir  - CoWide Stablize 2 LENOIR 6,149.16$                 No Yes 6,149.16$                 12/2/2019  6,045.35$                 4,611.87$                 -$                              

DF15802.2054011 SR 1157 N CROOM BLAND RD - PIPE REPLACEM 2 LENOIR 3,626.26$                 No Yes 3,626.26$                 3/5/2020 9/4/2020 6/19/20 3,586.08$                 2,719.70$                 -$                              

DF15802.2054800 SR 1118 WATERING POND RD - WASHOUT AT PI 2 LENOIR 5,053.65$                 No Yes 5,053.65$                 3/5/2020 9/4/2020 6/19/20 4,989.87$                 3,790.24$                 -$                              

DF15802.2069001 Pamlico  - CoWide Debri Remov 2 PAMLICO 43,438.91$               No Yes 43,438.91$               11/20/2019 6/16/20 58,579.72$               32,579.18$               -$                              

DF15802.2069002 Pamlico  - Emerg. Protect. Meas. 2 PAMLICO 15,739.52$               No Yes 15,739.52$               3/5/2020 6/2/2020 5/5/20 1,986.76$                 1,490.07$                 -$                              

DF15802.2069003 Pamlico  - CoWide Sign/Signal 2 PAMLICO 801.74$                    No Yes 801.74$                    12/2/2019  786.01$                    601.31$                    -$                              

DF15802.2074001 Pitt  - CoWide Debri Remov 2 PITT 42,739.91$               No Yes 42,739.91$               11/20/2019 6/16/20 55,718.24$               32,054.93$               -$                              

DF15802.2074002 Pitt  - Emerg. Protect. Meas. 2 PITT 68,692.31$               No Yes 68,692.31$               3/5/2020 6/2/2020 5/5/20 5,632.05$                 4,224.04$                 -$                              

DF15802.2074003 Pitt  - CoWide Sign/Signal 2 PITT 6,446.53$                 No Yes 6,446.53$                 12/2/2019  6,407.20$                 4,834.90$                 -$                              

DF15803.1010001 Brunswick - CoWide Debri Remov 3 BRUNSWICK 50,735.43$               No Yes 50,735.43$                -$                          38,051.57$               -$                              

DF15803.1031001 Duplin - CoWide Debri Remov 3 DUPLIN 37,720.75$               No Yes 37,720.75$                -$                          28,290.56$               -$                              

DF15803.1065001 New Hanover - CoWide Debri Remov 3 NEW HANOVER 21,248.20$               No Yes 21,248.20$                -$                          15,936.15$               -$                              

DF15803.1071001 Pender - CoWide Debri Remov 3 PENDER 28,596.91$               No Yes 28,596.91$                -$                          21,447.68$               -$                              

DF15803.1082001 Sampson - CoWide Debri Remov 3 SAMPSON 52.18$                      No Yes 52.18$                       -$                          39.14$                      -$                              

DF15803.2010001 Brunswick  - CoWide Debri Remov 3 BRUNSWICK 94,172.96$               No Yes 94,172.96$               11/20/2019 6/16/20 142,647.37$             70,629.72$               -$                              

DF15803.2010002 Brunswick  - Emerg. Protect. Meas. 3 BRUNSWICK 46,081.16$               No Yes 46,081.16$               12/2/2019 5/12/2020 4/28/20 18,306.63$               13,729.97$               -$                              

DF15803.2010004 Brunswick  - CoWide Stablize 3 BRUNSWICK 3,129.71$                 No Yes 3,129.71$                 12/2/2019  3,110.19$                 2,347.28$                 -$                              

DF15803.2010011 SR 1518 - Daws Creek Rd (BP) 3 BRUNSWICK 61,640.43$               No Yes 61,640.43$               12/2/2019 6/18/20 61,123.37$               46,230.32$               -$                              

DF15803.2010012 SR 1309 - Horseshoe Road (BP) 3 BRUNSWICK 80,893.40$               No Yes 80,893.40$               8/13/2020 6/18/20 75,850.41$               60,670.05$               -$                              

DF15803.2010013 SR 1532 - Lord's Branch Road 3 BRUNSWICK 2,168.44$                 No Yes 2,168.44$                 12/2/2019 6/18/20 2,148.97$                 1,626.33$                 -$                              

DF15803.2010014 SR 1304 - Pea Landing Road 3 BRUNSWICK 4,781.42$                 No Yes 4,781.42$                 3/5/2020 9/17/20 4,741.25$                 3,586.07$                 -$                              

DF15803.2010015 SR 1300 - Ash Little River Road 3 BRUNSWICK 16,110.54$               No Yes 16,110.54$               3/5/2020 9/17/20 3,669.47$                 12,082.91$               -$                              

DF15803.2010016 SR 1137 - Boones Neck Road 3 BRUNSWICK 12,214.35$               No Yes 12,214.35$               3/5/2020 9/17/20 10,900.01$               9,160.76$                 -$                              

DF15803.2031001 Duplin  - CoWide Debri Remov 3 DUPLIN 101,150.72$             No Yes 101,150.72$             11/20/2019 6/16/20 136,956.66$             75,863.04$               -$                              

DF15803.2031002 Duplin  - Emerg. Protect. Meas. 3 DUPLIN 67,864.69$               No Yes 67,864.69$               12/2/2019 5/12/2020 4/28/20 17,483.63$               13,112.72$               -$                              

DF15803.2031003 Duplin  - CoWide Sign/Signal 3 DUPLIN 571.70$                    No Yes 571.70$                    2/8/2020  216.60$                    428.78$                    -$                              

DF15803.2031004 Duplin  - CoWide Stablize 3 DUPLIN 56,210.86$               No Yes 56,210.86$               2/8/2020  54,854.99$               42,158.15$               -$                              

DF15803.2031011 Duplin - SR 1106 - Perry Rivenbark Road 3 DUPLIN 9,752.93$                 No Yes 9,752.93$                 3/5/2020 9/17/20 9,669.18$                 7,314.70$                 -$                              

DF15803.2031012 Duplin - SR 1522 - Washboard Avenue 3 DUPLIN 12,010.18$               No Yes 12,010.18$               3/5/2020 9/17/20 11,861.96$               9,007.64$                 -$                              

DF15803.2031013 Duplin - SR 1545 - Coy Smith Road 3 DUPLIN 19,303.13$               No Yes 19,303.13$               3/5/2020 9/17/20 19,088.11$               14,477.35$               -$                              

DF15803.2031800 Duplin  - SR1375 Bridge 410 3 DUPLIN -$                          No Yes -$                           -$                          -$                          -$                              

DF15803.2065001 New Hanover  - CoWide Debri Remov 3 NEW HANOVER 149,752.85$             No Yes 149,752.85$             11/20/2019 6/17/20 147,647.17$             112,314.64$             -$                              

DF15803.2065002 New Hanover  - Emerg. Protect. Mea 3 NEW HANOVER 55,885.26$               No Yes 55,885.26$               3/5/2020 6/15/2020 5/7/20 26,981.72$               20,236.29$               -$                              

DF15803.2065003 New Hanover  - CoWide Sign/Signal 3 NEW HANOVER 195.95$                    No Yes 195.95$                    3/5/2020  195.95$                    146.96$                    -$                              

DF15803.2065004 New Hanover  - CoWide Stablize 3 NEW HANOVER 59,629.14$               No Yes 59,629.14$               3/5/2020  58,756.70$               44,721.86$               -$                              

DF15803.2067001 Onslow  - CoWide Debri Remov 3 ONSLOW 2,969.48$                 No Yes 2,969.48$                 11/20/2019 6/16/20 2,939.00$                 2,227.11$                 -$                              

DF15803.2067002 Onslow  - Emerg. Protect. Meas. 3 ONSLOW 55,712.70$               No Yes 55,712.70$               3/5/2020 6/25/2020 5/7/20 43,700.51$               32,775.38$               -$                              

DF15803.2067003 Onslow  - CoWide Sign/Signal 3 ONSLOW 4,655.57$                 No Yes 4,655.57$                 3/5/2020  4,569.30$                 3,491.68$                 -$                              

DF15803.2067004 Onslow  - CoWide Stablize 3 ONSLOW 56,138.76$               No Yes 56,138.76$               3/5/2020  55,005.18$               42,104.07$               -$                              

DF15803.2067011 SR 1455 W. Thomas Ave 3 ONSLOW 9,075.92$                 No Yes 9,075.92$                 12/3/2019 8/27/20 8,971.95$                 6,806.94$                 -$                              

DF15803.2067800 Onslow  - SR1231 BR54 Banks Bridge Rd 3 ONSLOW -$                           - Yes -$                          12/3/2019  -$                          -$                          -$                              

DF15803.2071001 Pender  - CoWide Debri Remov 3 PENDER 104,832.39$             No Yes 104,832.39$             11/20/2019 6/16/20 51,708.27$               78,624.29$               -$                              

DF15803.2071002 Pender  - Emerg. Protect. Meas. 3 PENDER 101,134.51$             No Yes 101,134.51$             3/5/2020 6/25/2020 5/11/20 32,509.64$               24,382.23$               -$                              

DF15803.2071004 Pender  - CoWide Stablize 3 PENDER 42,755.42$               No Yes 42,755.42$               3/5/2020  42,320.48$               32,066.57$               -$                              

DF15803.2071011 SR 1649 Pipe 0.4 Fr SR 1582 3 PENDER 19,999.29$               No Yes 19,999.29$                -$                          14,999.47$               -$                              

DF15803.2071012 SR 1318 Pipe 1.8 Fr US 117 3 PENDER 82,261.81$               No Yes 82,261.81$               3/5/2020 9/17/20 81,413.51$               61,696.36$               -$                              
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DF15803.2071900 Burgaw Equipment Shop 3 PENDER 3,998.00$                 No Yes 3,998.00$                 2/21/2020  3,998.00$                 2,998.50$                 -$                              

DF15803.2082001 Sampson  - CoWide Debri Remov 3 SAMPSON 144,710.68$             No Yes 144,710.68$             11/20/2019 6/16/20 142,084.15$             108,533.01$             -$                              

DF15803.2082002 Sampson  - Emerg. Protect. Meas. 3 SAMPSON 65,825.45$               No Yes 65,825.45$               3/5/2020 6/25/2020 5/7/20 11,239.38$               8,429.54$                 -$                              

DF15803.2082004 Sampson  - CoWide Stablize 3 SAMPSON 28,463.49$               No Yes 28,463.49$               3/5/2020  28,054.58$               21,347.62$               -$                              

DF15803.2082011 BP SR1116 Pearson Road 3 SAMPSON 30,226.44$               No Yes 30,226.44$               11/14/2019 9/8/2020 6/18/20 29,299.53$               22,669.83$               -$                              

DF15803.2082012 SR1725 Giddensville Road 3 SAMPSON 19,832.02$               No Yes 19,832.02$               11/14/2019 9/8/2020 6/18/20 19,530.87$               14,874.02$               -$                              

DF15803.2082013 BP SR1214 Boykin Bridge Road 3 SAMPSON -$                          No Yes -$                          3/5/2020  -$                          -$                          -$                              

DF15803.2082014 SR1130 Moore's Bridge Road 3 SAMPSON 5,027.72$                 No Yes 5,027.72$                 3/5/2020 9/17/20 4,970.40$                 3,770.79$                 -$                              

DF15803.2082015 SR1913 Summerhill Road 3 SAMPSON 4,051.07$                 No Yes 4,051.07$                 3/5/2020 9/17/20 4,004.21$                 3,038.30$                 -$                              

DF15803.2082016 SR1212 McDaniels Road 3 SAMPSON 6,086.89$                 No Yes 6,086.89$                 3/5/2020 9/17/20 6,001.66$                 4,565.17$                 -$                              

DF15803.2082017 SR1226 Indian Town Road 3 SAMPSON 4,804.35$                 No Yes 4,804.35$                 3/5/2020 9/17/20 4,750.89$                 3,603.26$                 -$                              

DF15803.2082800 Bridge 238 R1720 Marsh Kornegay Road 3 SAMPSON 704.89$                    No Yes 704.89$                    3/5/2020 9/17/20 704.89$                    528.67$                    -$                              

DF15804.1096001 Wayne - CoWide Debri Remov 4 WAYNE 23,802.68$               No Yes 23,802.68$                -$                          17,852.01$               -$                              

DF15804.2096001 Wayne  - CoWide Debri Remov 4 WAYNE 76,489.86$               No Yes 76,489.86$               11/20/2019 6/16/20 97,749.26$               57,367.40$               -$                              

DF15804.2096002 Wayne  - Emerg. Protect. Meas. 4 WAYNE 75,185.22$               No Yes 75,185.22$               3/5/2020 6/15/2020 5/11/20 22,420.65$               16,815.49$               -$                              

DF15804.2096003 Wayne  - CoWide Sign/Signal 4 WAYNE 1,772.85$                 No Yes 1,772.85$                 12/2/2019 9/18/20 1,751.41$                 1,329.64$                 -$                              

DF15804.2096004 Wayne  - CoWide Stablize 4 WAYNE 4,496.62$                 No Yes 4,496.62$                 12/2/2019 9/18/20 4,485.74$                 3,372.47$                 -$                              

DF15804.2096011 SR 1749 Fields Pond Road 4 WAYNE 2,647.34$                 No Yes 2,647.34$                 12/2/2019 9/8/2020 6/18/20 2,620.35$                 1,985.51$                 -$                              

DF15804.2096012 SR 1956 Atlas Price  Roadway  Dirt Road 4 WAYNE 13,055.05$               No Yes 13,055.05$               12/2/2019 9/8/2020 6/18/20 12,901.23$               9,791.29$                 -$                              

DF15804.2096013 SR 1739 Spring Street  near dirt road po 4 WAYNE 14,544.21$               No Yes 14,544.21$               3/5/2020 9/17/20 14,339.80$               10,908.16$               -$                              

DF15804.2096801 SR 1324 Nor Am Road  Bridge approach sla 4 WAYNE 20,732.39$               No Yes 20,732.39$               3/5/2020 9/17/20 20,478.73$               15,549.29$               -$                              

DF15806.1009001 Bladen - CoWide Debri Remov 6 BLADEN 2,620.67$                 No Yes 2,620.67$                  -$                          1,965.50$                 -$                              

DF15806.1024001 Columbus - CoWide Debri Remov 6 COLUMBUS 11,858.82$               No Yes 11,858.82$                -$                          8,894.12$                 -$                              

DF15806.1078001 Robeson - CoWide Debri Remov 6 ROBESON 27,044.18$               No Yes 27,044.18$                -$                          20,283.14$               -$                              

DF15806.2009001 Bladen  - CoWide Debri Remov 6 BLADEN 11,520.57$               No Yes 11,520.57$               11/21/2019 6/16/20 13,871.36$               8,640.43$                 -$                              

DF15806.2009002 Bladen  - Emerg. Protect. Meas. 6 BLADEN 33,602.45$               No Yes 33,602.45$               3/5/2020 6/15/2020 5/11/20 5,434.16$                 4,075.62$                 -$                              

DF15806.2009003 Bladen  - CoWide Sign/Signal 6 BLADEN 1,580.93$                 No Yes 1,580.93$                 12/2/2019 9/18/20 1,567.19$                 1,185.70$                 -$                              

DF15806.2024001 Columbus  - CoWide Debri Remov 6 COLUMBUS 44,268.62$               No Yes 44,268.62$               11/21/2019 6/16/20 55,202.63$               33,201.47$               -$                              

DF15806.2024002 Columbus  - Emerg. Protect. Meas. 6 COLUMBUS 48,903.38$               No Yes 48,903.38$               12/2/2019 6/15/2020 5/7/20 3,123.20$                 2,342.40$                 (6,362.48)$                    

DF15806.2024003 Columbus  - CoWide Sign/Signal 6 COLUMBUS 1,882.43$                 No Yes 1,882.43$                 12/2/2019 9/18/20 1,863.27$                 1,411.82$                 -$                              

DF15806.2024004 Columbus  - CoWide Stablize 6 COLUMBUS 9,894.21$                 No Yes 9,894.21$                 12/2/2019 9/18/20 9,741.79$                 7,420.66$                 -$                              

DF15806.2078001 Robeson  - CoWide Debri Remov 6 ROBESON 46,285.43$               No Yes 46,285.43$               11/21/2019 6/16/20 72,147.06$               34,714.07$               -$                              

DF15806.2078002 Robeson  - Emerg. Protect. Meas. 6 ROBESON 39,068.47$               No Yes 39,068.47$               12/2/2019 6/15/2020 5/7/20 12,137.34$               9,103.01$                 (5,082.93)$                    

DF15806.2078003 Robeson  - CoWide Sign/Signal 6 ROBESON 2,341.25$                 No Yes 2,341.25$                 12/2/2019 9/18/20 2,316.21$                 1,755.94$                 -$                              

DF15806.2078004 Robeson  - CoWide Stablize 6 ROBESON 5,118.44$                 No Yes 5,118.44$                 12/2/2019  5,053.45$                 3,838.83$                 -$                              

DF15808.1047001 Hoke - CoWide Debri Remov 8 HOKE 6,821.37$                 No Yes 6,821.37$                  -$                          5,116.03$                 -$                              

DF15808.2047001 Hoke  - CoWide Debri Remov 8 HOKE 10,981.97$               No Yes 10,981.97$               11/21/2019 6/16/20 17,367.27$               8,236.48$                 -$                              

DF15808.2047002 Hoke  - Emerg. Protect. Meas. 8 HOKE 8,168.67$                 No Yes 8,168.67$                 3/5/2020 6/15/2020 5/11/20 798.92$                    599.19$                    -$                              

DF15808.2047003 Hoke  - CoWide Sign/Signal 8 HOKE 1,356.01$                 No Yes 1,356.01$                 12/2/2019  1,386.01$                 1,017.01$                 -$                              

DF15816.2110001 Currituck Terminal - Debris 16 CURRITUCK 2,794.15$                 No Yes 2,794.15$                 11/20/2019 6/17/20 2,654.45$                 2,095.61$                 -$                              

DF15816.2110002 Currituck Terminal - Emer. Pro. Measures 16 CURRITUCK 864.44$                    No Yes 864.44$                    5/4/20 -$                          648.33$                    -$                              

DF15816.2110010 Currituck Terminal - First Site Specific 16 CURRITUCK 1,380.46$                 No Yes 1,380.46$                  -$                          1,035.35$                 -$                              

DF15816.2111010 Knotts Island Terminal - First Site Spec 16 CURRITUCK 2,234.82$                 No Yes 2,234.82$                 2/21/2020  2,231.81$                 1,676.12$                 -$                              

DF15816.2120001 Ocracoke North Terminal - Debris 16 DARE 26,173.33$               No Yes 26,173.33$               11/20/2019 6/17/20 26,170.25$               19,630.00$               -$                              

DF15816.2120002 Hatteras Terminal - Emerg Pro Measures 16 DARE 939,024.50$             No Yes 939,024.50$             3/3/2020 6/15/2020 5/11/20 205.50$                    154.13$                    -$                              

DF15816.2120003 Hatteras Terminal - Sign/Signals 16 DARE 1,377.68$                 No Yes 1,377.68$                 12/2/2019 8/27/20 1,377.68$                 1,033.26$                 -$                              

DF15816.2120006 Hatteras Terminal - Vessel Relocation 16 DARE 12,286.51$               No Yes 12,286.51$               12/2/2019 6/15/2020 5/4/20 1,695.31$                 1,271.48$                 -$                              

DF15816.2120007 Hatteras Terminal - Equip Relocation 16 DARE 761.29$                    No Yes 761.29$                    5/4/20 -$                          570.97$                    -$                              

DF15816.2120010 Hatteras Terminal - FSS - Primary Ops Bu 16 DARE 7,785.16$                 No Yes 7,785.16$                 12/2/2019  7,777.38$                 5,838.87$                 -$                              

DF15816.2120011 Hatteras Terminal - FSS - Dormitories 16 DARE 143,910.06$             No Yes 143,910.06$             12/2/2019  143,815.52$             107,932.55$             -$                              

DF15816.2120012 Hatteras Maintenance Building 16 DARE 7,376.07$                 No Yes 7,376.07$                 12/2/2019  7,376.07$                 5,532.05$                 -$                              

DF15816.2120013 Hatteras Terminal - FSS - Grounds/Power 16 DARE 22,157.28$               No Yes 22,157.28$               12/2/2019  19,305.87$               16,617.96$               -$                              

DF15816.2121001 Manns Harbor Facility - Debris 16 DARE 2,385.91$                 No Yes 2,385.91$                 11/20/2019 6/17/20 2,383.53$                 1,789.43$                 -$                              

DF15816.2121002 Manns Harbor Facility - Emerg Pro Meas 16 DARE 71,149.12$               No Yes 71,149.12$               12/2/2019 6/15/2020 5/4/20 7,602.68$                 5,702.01$                 -$                              

DF15816.2121006 Manns Harbor Facility - Vessel Reloc. 16 DARE 2,033.05$                 No Yes 2,033.05$                 5/4/20 -$                          1,524.79$                 -$                              

DF15816.2121010 Manns Harbor Facility - First Site Spec. 16 DARE 55,339.79$               No Yes 55,339.79$               12/2/2019  47,248.54$               41,504.84$               -$                              

DF15816.2130002 Ocracoke Terminal North - Emer Pro Meas 16 HYDE 582,340.36$             No Yes 582,340.36$             3/5/2020 6/25/2020 5/11/20 81,376.35$               61,032.26$               -$                              

DF15816.2130010 Ocracoke Terminal North - FSS - Shore 16 HYDE 24,558.58$               No Yes 24,558.58$               12/2/2019  22,808.94$               18,418.94$               -$                              

DF15816.2130011 Ocracoke N. - FSS - Shoreline Stability 16 HYDE -$                          No Yes -$                           -$                          -$                          -$                              

DF15816.2131001 Ocracoke Terminal South - Debris 16 HYDE 250.06$                    No Yes 250.06$                    11/20/2019 6/17/20 250.06$                    187.55$                    -$                              

DF15816.2131002 Ocracoke Terminal South - Emer Pro Meas 16 HYDE 544,338.93$             No Yes 544,338.93$             3/3/2020 6/15/2020 5/11/20 75,652.34$               56,739.26$               -$                              

DF15816.2131006 Ocracoke Terminal South - Vessel Reloc 16 HYDE 672.35$                    No Yes 672.35$                    12/2/2019 6/15/2020 5/4/20 143.44$                    107.58$                    -$                              
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DF15816.2131007 Ocracoke Terminal South - Equip. Reloca 16 HYDE 1,860.71$                 No Yes 1,860.71$                 12/2/2019 6/15/2020 5/4/20 256.52$                    192.39$                    -$                              

DF15816.2131010 Ocracoke Terminal South - FSS - Operatio 16 HYDE 431,468.96$             No Yes 431,468.96$             11/14/2019  396,421.43$             323,601.72$             -$                              

DF15816.2131011 Ocracoke Dormitory 16 HYDE 17,479.80$               No Yes 17,479.80$               8/19/2020  17,400.94$               13,109.85$               -$                              

DF15816.2131012 Ocracoke Ticket Booth 16 HYDE 94,820.25$               No Yes 94,820.25$               3/5/2020  94,284.87$               71,115.19$               -$                              

DF15816.2131013 Vessel Damages 16 HYDE 60,432.66$               No Yes 60,432.66$               2/21/2020  45,233.90$               45,324.50$               -$                              

DF15816.2131014 Ocracoke Dormitory Temporary Facilities 16 HYDE 138,481.73$             No Yes 138,481.73$             12/19/2019  58,346.42$               43,759.82$               -$                              

DF15816.2131015 Ocracoke South - FSS - Grounds 16 HYDE 96,051.21$               No Yes 96,051.21$               12/2/2019  88,283.99$               72,038.41$               -$                              

DF15816.2131016 Ocracoke South - FSS - Temporary Offices 16 HYDE 10,672.82$               No Yes 10,672.82$               8/19/2020  -$                          -$                          -$                              

DF15816.2132001 Swan Quarter Terminal - Debris 16 HYDE 2,453.23$                 No Yes 2,453.23$                 11/20/2019 6/17/20 2,453.23$                 1,839.92$                 -$                              

DF15816.2132002 Swan Quarter Terminal - Emer Pro Meas 16 HYDE 667,483.70$             No Yes 667,483.70$             3/3/2020 6/15/2020 5/11/20 108,006.10$             81,004.58$               -$                              

DF15816.2132003 Swan Quarter Terminal - Sign/Signals 16 HYDE 638.76$                    No Yes 638.76$                    12/2/2019 8/27/20 638.76$                    479.07$                    -$                              

DF15816.2132006 Swan Quarter Terminal - Vessel Reloc. 16 HYDE 4,578.47$                 No Yes 4,578.47$                 5/4/20 -$                          3,433.85$                 -$                              

DF15816.2132010 Swan Quarter Terminal - First Site Spec 16 HYDE 1,054.14$                 No Yes 1,054.14$                 2/21/2020  1,054.14$                 790.61$                    -$                              

DF15816.2140001 Cedar Island Terminal - Debris 16 CARTERET 3,999.77$                 No Yes 3,999.77$                 11/20/2019 6/17/20 3,999.77$                 2,999.83$                 -$                              

DF15816.2140002 Cedar Island Terminal - Emer Pro Meas 16 CARTERET 536,388.95$             No Yes 536,388.95$             3/5/2020 6/15/2020 5/11/20 61,616.21$               46,212.16$               -$                              

DF15816.2140003 Cedar Island Terminal - Sign/Signals 16 CARTERET 1,392.31$                 No Yes 1,392.31$                 12/2/2019 8/27/20 1,392.31$                 1,044.23$                 -$                              

DF15816.2140006 Cedar Island Terminal - Vessel Reloca. 16 CARTERET 7,467.15$                 No Yes 7,467.15$                 12/2/2019 6/15/2020 5/4/20 1,317.79$                 988.34$                    -$                              

DF15816.2140010 Cedar Island Terminal - First Site Spec. 16 CARTERET 16,361.60$               No Yes 16,361.60$               3/5/2020  16,077.89$               12,271.20$               -$                              

DF15816.2150001 Bayview Terminal - Debris 16 BEAUFORT 4,957.79$                 No Yes 4,957.79$                 11/20/2019 6/17/20 4,957.79$                 3,718.34$                 -$                              

DF15816.2150002 Bayview Terminal - Emerg Pro Measures 16 BEAUFORT 1,602.86$                 No Yes 1,602.86$                 12/2/2019 6/15/2020 5/4/20 983.91$                    737.93$                    -$                              

DF15816.2150003 Bayview Terminal - Sign/Signals 16 BEAUFORT 744.04$                    No Yes 744.04$                    12/2/2019 8/27/20 744.04$                    558.03$                    -$                              

DF15816.2150010 Bayview Terminal - First Site Specific 16 BEAUFORT 914.34$                    No Yes 914.34$                    2/21/2020  901.95$                    685.76$                    -$                              

DF15816.2151001 Aurora Terminal - Debris 16 BEAUFORT 212.59$                    No Yes 212.59$                    11/20/2019 6/17/20 212.59$                    159.44$                    -$                              

DF15816.2151003 Aurora Terminal - Sign/Signals 16 BEAUFORT 744.04$                    No Yes 744.04$                    12/2/2019 8/27/20 744.04$                    558.03$                    -$                              

DF15816.2151010 Aurora Terminal - First Site Specific 16 BEAUFORT 1,310.64$                 No Yes 1,310.64$                 2/21/2020  1,310.64$                 982.98$                    -$                              

DF15816.2160001 Cherry Branch Terminal - Debris 16 CRAVEN 9,926.96$                 No Yes 9,926.96$                 11/20/2019 6/17/20 9,914.23$                 7,445.22$                 -$                              

DF15816.2160002 Cherry Branch Terminal - Emer Pro Meas 16 CRAVEN 17,451.56$               No Yes 17,451.56$               12/2/2019 6/15/2020 5/4/20 4,540.71$                 3,405.53$                 -$                              

DF15816.2160010 Cherry Branch Terminal - First Site Spec 16 CRAVEN 6,349.14$                 No Yes 6,349.14$                 3/5/2020  6,346.76$                 4,761.86$                 -$                              

DF15816.2161001 Minnessott Terminal - Debris 16 PAMLICO 3,133.28$                 No Yes 3,133.28$                 11/20/2019 6/17/20 3,133.28$                 2,349.96$                 -$                              

DF15816.2161010 Minnessott Terminal - First Site Spec. 16 PAMLICO 11,806.06$               No Yes 11,806.06$               2/21/2020  11,788.89$               8,854.55$                 -$                              

DF15816.2170001 Southport Terminal - Debris 16 BRUNSWICK 2,550.39$                 No Yes 2,550.39$                 11/20/2019 6/17/20 2,550.39$                 1,912.79$                 -$                              

DF15816.2170002 Southport Terminal - Emerg Pro Measures 16 BRUNSWICK 4,090.95$                 No Yes 4,090.95$                 2/21/2020 5/4/20 -$                          -$                          -$                              

DF15816.2170006 Southport Terminal - Vessel Relocation 16 BRUNSWICK 7,408.75$                 No Yes 7,408.75$                  -$                          5,556.56$                 -$                              

DF15816.2170010 Southport Terminal - First Site Specific 16 BRUNSWICK 647.69$                    No Yes 647.69$                    2/21/2020  644.68$                    485.77$                    -$                              

DF15816.2180001 Ft. Fisher Terminal - Debris 16 NEW HANOVER 2,525.85$                 No Yes 2,525.85$                 11/20/2019 6/17/20 2,525.85$                 1,894.39$                 -$                              

DF15816.2180002 Ft. Fisher Terminal - Emerg Pro Measures 16 NEW HANOVER 493.03$                    No Yes 493.03$                    2/21/2020 5/4/20 -$                          -$                          -$                              

DF15816.2180010 Ft. Fisher Terminal - First Site Spec. 16 NEW HANOVER 195.19$                    No Yes 195.19$                    2/21/2020  194.56$                    146.39$                    -$                              

DF15818.1.1.1 All Travel / Expense for Disaster 18 N/A 62,350.55$               No Yes 62,350.55$                -$                          -$                          -$                              

DF15818.1.1.3 STOC Emergency Call Center 18 N/A 19,560.49$               No Yes 19,560.49$                -$                          -$                          -$                              

DF15818.1.1.4 Division of Aviation EOC 18 N/A 4,541.91$                 No Yes 4,541.91$                  -$                          -$                          -$                              

DF15818.1.1.5 Photogrammetry 18 N/A 31,147.11$               No Yes 31,147.11$                -$                          23,360.33$               -$                              

DF15818.1.1.6 Flood Modeling 18 N/A 58,800.64$               No Yes 58,800.64$                -$                          -$                          -$                              

DF15818.1.1.7 State Maintenance Operations 18 N/A 2,325.00$                  - Yes -$                           -$                          -$                          -$                              
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